


SE LAB2

Name : vismaya g


Srn ; pes1ug24am326

Sec : f


1. JIRA BACKLOG – EPICS AND USER STORIES




2. STORY POINT ASSIGNMENTS



3. SPRINT BOARD – ACTIVE SPRINT



4. BURNDOWN CHART



Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

Preferences Only necessary Accept all

Jira Search + Create See plans

Report: SCRUM Sprint 2

Scope changes log


Date Key Summary Work type Epic Details of scope change Change in estimation

There have been no scope changes this sprint

Incomplete work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-18	Request Compatible Ride	Story	Ride Matching & Ex...	Done		3
SCRUM-19	Enforce 1.5 km Detour Limit	Story	Ride Matching & Ex...	Done		5
SCRUM-16	Calculate Route Compatibility	Story	Ride Matching & Ex...	Done		8
SCRUM-15	Search Compatible Rides	Story	Ride Matching & Ex...	Done		5
SCRUM-14	Publish Carpool Ride	Story	Ride Management	Done		3
SCRUM-13	Create Carpool Ride	Story	Ride Management	Done		5
SCRUM-21	Complete Carpool Trip	Story	Trip Completion & ...	Done		2
SCRUM-19	Calculate Fuel Cost Share	Story	Ride Matching & Ex...	Done		5
SCRUM-23	Rate Rider Commuter	Story	Trip Completion & ...	Done		2



5. REFLECTION

1. Did your estimations reflect the actual effort?

Yes. The story point estimates generally reflected the actual effort required. Smaller stories required less effort, while more complex stories were assigned higher story points.

2. Was your backlog well-prioritized?

Yes. The backlog was prioritized according to user impact and business value, with important ride-matching and ride-management features given higher priority.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with the plan. The selected user stories were progressed through To Do, In Progress, and Done, allowing the planned work to be completed and monitored.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the progress of work during the sprint and helped assess how effectively the team was completing the planned work. It also provided an indication of whether the planned workload was realistic.